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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 983 Date: 04-Dec-2013 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 548

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:55 AM. Crews had to work on the Electro Slag Weld repairs & work on
miscellaneous activities on the tower . They started at 7:00 AM.

Rick , Ernest , Jose , Ma , Mike , Paul , & Randy had to work on the Electro Slag Weld . Crews had to
prepare their tools & equipments . They were done at 7:15 AM.

Rick had to work on Joint K. Face A between 9 & 13meters . Rick had to heat & excavate . He started
at 8:00 AM. He was done at 10:30 AM.

After that , he had to mobilize his tools , & equipments to work with Randy on Joint P . Face B
Rick had to alternate with Randy . He started at 11:00 AM. He was done at 12:00 PM.

In the afternoon , Rick continued to excavate the weld on Joint J . Face A between 9 & 13 meter s. he
started at 1:10 PM. Rick had to work with his crews in all areas & work with the QA & QC .

Ernest had to work on Joint W . Face B between 9 & 13 meters . Ernest had to clean , grind , heat , &
weld . He started at 7:50 AM. He was done at 3;50 PM.

After that , Ernest had to mobilize , & set his tools , equipments. Reroute the power lines to work on
Joint Q . Face B between 9 & 13 meters . He was done at 4:15 PM. Ernest had to clean , grind , heat , &
weld . He started at 4:20 PM.

Mike had to work on Joint J . Face A between 3 & 9 meters . Mike had to clean , grind , heat , & weld .
He started at 7:55 AM.

Randy had to work on Joint P . Face B between 9 & 13 meters . Randy had to clean , grind , heat , &
weld . He started at 7:50 AM.

All the welding & excavating crews had to wait until 7:45 AM. for the steel to reach the required
temperature to start .

Ma had to work on Joint E . Face B between 3 & 9 meters . Ma had to clean & grind . He started at 7:20
AM. He was done at 12:00 PM.

After that , Ma had to mobilize his tools , equipments , reroute the power line , set , clean , & grind the
weld on Joint K . Face A between 9 & 13 meters . He started at 12:40 PM.

Joe & Jesse had to UT the weld on Joint E . Face B between 3 & 9 meters .

Paul & Jose had to work on the heating blankets , monitor the heat , supply materials , work with all
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crews , Clean & grind Joints Q & K .
Paul had to clean & grind the weld on Joint Q . Face B between 9 & 13 meters . He started at 9:30 AM.

He was done at 12:00 PM. Bernie & James had to MT the excavated weld .

Jose had to work on Joint K . Face A between 9 & 13 meters . He had to clean & grind . He started at
10:35 AM. Jose was done at 12:00 PM.

( For the Transversal Indications . For Rick , Ernest , Jose , Mike , Paul , & Randy 8.0 Regular Hours & 2.0
Hours Over Time . For Ma 3.0 Regular Hours & 2.0 Hours Over Time )

Joe , James , Bernie , Bonifacio , & Jesse were on the site . They had to work with the welders , VT ,
MT , & UT the welds . Check Joe & James reports for the welders detailed activities .

Bonifacio left at 12:00 PM. Bernie left at 3:15 PM. & Jesse had to work on Item Work the entire day .

Aaron & Ethan came to the site at 10:30 AM. Crews had to had to reroute the power line for the
welding machine from the diaphragm at 13 meters to 109 meters to weld 16 pad eyes on the tower skins
They were done at 3:30 PM.

Carlos & Jose had to work on house keeping inside the cells & they had to work with all crews in all
areas .

In the afternoon , crews had to bring materials to the East shear plate . They had to build working
platform for the QA & QC to UT the South weld . They started at 1:00 PM. Crews were done at 4:30 PM.

Dutra crews came to the site at 6:55 AM. Crews had to work on the piles bracing system . They started
at 7:00 AM.

Allen , James , Jeffery , & Sam had to work on the East barge . Allen had to weld the stiffeners on the
fender supporting beams . He started at 7:15 AM.

Sam & James had to work on the piles . Crews had to cut the piles . Steve had to lower the float at
7:20 AM. Crews had to prepare their tools , equipments. & gas lines . They were done at 7;30 AM. Crews
had hook the pile to the crane , cut , fly , & set on the barge . They started at 7:35 AM. Crews were done at
10:30 AM. Crews cut 6 piles .

After that , crews had to work on miscellaneous activities preparing for the beam erection , help the
welder setting the stiffeners , drill 50 mm. holes for the high tension rods at the ends of the beams .

Dave , Gilbert , Jason , Jon - Paul , Robert , & Walter had to work on the West barge . Crews had to
work on the fender supporting beams , work on the bracing system , & work with the divers .

Robert & Jason had to work on the bracing system . Crews had to cut prepare the clamps , set the
cables , turn buckles , fly , & roll the clamps on the pile . They started at 7:30 AM.

Dave flew the lower ring with the cables at 8:00 AM. Then the top clamp with the turn buckles . At 12:00
PM. Crews were done with 2 piles . Some adjustments had to be made on the rings & cables .

Gilbert had to weld the vertical stiffeners on the fender supporting beams . He had to prepare his tools
& equipments . He was done at 7:30 AM.

In addition to that , he had to work with the other crews . Gilbert had to make plate washers for the
clamps . He was done at 9:00 AM. He started to weld the stiffeners on the beam at 9:15 AM. He was done
at 5:00 PM.

Walter had to drill 50 mm. holes for the high tension rods , set & tack weld the vertical stiffeners .
He started at 7:30 AM.

Ballard Diving divers had to work on the bracing system . Alex had to go into the water at 8:05 AM. to
snug , tension the bolts , & hook the cables . He started on the 1st clamp at 8:15 AM. He came out at
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11:45 AM. Alex had to come out after completing each clamp . he worked on the 1st 2 piles . ( 4 Clamps )

Saman had to cover Dutra & Ballard Diving crews activities after 12:00 PM. Check Saman report for
the employees names , hours , & activities .

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

2297

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2296

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2295

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2294

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0030562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ERNEST CONNORSIronworker 8.00 2.00 0.00 10.00

JNM RANDY CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM PAUL FAMBRINIIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL JIMENEZIronworker 8.00 2.00 0.00 10.00

JNM MAN CHUN MAIronworker 8.00 2.00 0.00 10.00

APP JOSE TORRESIronworker 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks
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Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks
Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ETHAN KENTIronworker 4.00 0.00 0.00 4.00

GEN AARON KENTIronworker 4.00 0.00 0.00 4.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR JOSE AVILASemi-Skilled Laborer 4.00 0.00 0.00 4.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00
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